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[Abstract] Regardless how much effort we put into software projects to make them succeed,
many software projects have very high failure rate. The aim of this paper is to present a new
technique by which we can study the impact of different control factors and different risk
factors to determine software project risks. The new technique uses the chi-square test to
control the risks in a software project. Fourteen risk factors and eighteen control factors were
used in this paper. A group of managers was used in this study. Successful project risk
management will greatly improve the probability of project success.
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Introduction

Despite much research and progress in software project management, software development
projects still fail to deliver acceptable systems on time and within budget. Much of the failure
could be avoided if managers proactively planned for and dealt with risk factors rather than
waiting for problems to occur and then trying to react. Project management and risk
management has been proposed as a solution to preserve the quality and integrity of a project
by reducing cost escalation. Due to the involvement of risk management in monitoring the
success of a project, analyzing potential risks, and making decisions about what to do about
potential risks, risk management is considered to be the planned control of risk. Integrating
formal risk management with project management is a new phenomenon in the software
engineering and product management community. It requires project managers be involved in
a project from the concept phase to the product's retirement (McNair, 2001). Risk is an
uncertainty that can have a negative or positive effect on meeting project objectives. Risk
management is the process of identifying, analyzing, and controlling risk throughout the life
of a project to meet the project objectives (Schawlbe, 2006). The goal of risk management is
to preserve the quality and integrity of a project by reducing cost escalation and project
slippage (Down, et al., 1994).

In the process of understanding the factors that contribute to software project success,
risk management is becoming increasingly important. This is a result of the size, complexity
and strategic importance of many of the information systems currently being developed. In
order to find the relation among risks that the software projects confront and the
countermeasures that should be included to reduce risks, many researchers used different
statistical methods, such as regression analysis and One-Way ANOVA. In this paper, we use
the chi-square (x*) technique that has not been used by researchers in this fashion before. A
chi-square (x*) statistical technique is used to investigate whether the distributions of
categorical variables differ from one another. Chi-square tests can only be used on actual
numbers and not on percentages, proportions, means, etc. There are several types of chi-
square tests that can be used, depending on the way the data was collected and the hypothesis
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to their importance and occurrence frequency, and identifying the activities performed by
project managers to control the risks that are identified. Data collection was achieved through
a structured questionnaire. Fourteen risk factors and eighteen controls were presented to
respondents. The method of sample selection referred to as “snowball” and regular sampling
was used. This procedure is appropriate when members of homogeneous groups (such as IT
project managers) are difficult to locate. Forty project managers coming from specific
organizations, mainly IT and finance participated in this study. A combination of rank
ordering and chi-square technique (x?) has been used to analyze the collected data.

Respondents were presented various questions, which used Likert-type scales. For
presentation purposes in this paper and for effectiveness, the more extreme categories were
combined in a way such that a five-point scale has been reduced to a three-point scale as the
following: for choices being headed “completely unimportant,” “not very important,”
“important,” “very important,” and “extremely important”; a category called “not that
important” was created by combining the two ratings “completely unimportant” and “not very
important.” Similarly, a category called “very important” combined the two ratings “very
important” and “extremely important.” Similarly, five frequency categories were re-scaled
into three sub-categories for presentation purposes. “Hardly ever” combined the two ratings
“never” and “seldom.” “Sometimes” was unchanged, while “most of the time,” combined the
two ratings “frequently” and “always.”

Importance of Risk Factors

All respondents indicated that the risk of “failure to fully complete detailed requirements
analysis and specification documentation” was the highest risk factor and very important. In
fact, the risk factors from risk numbers 2, 13, 11, 10, 9, 3, 7, and 5 were identified as very
important, while the risk numbers 9, 12, 4, 6, 1, and 11, in descending means were identified
as important; aggregating the responses resulted in the following ranking of the importance of
the listed risks (in order of importance):

Risk 02, Risk 13, Risk 11, Risk 14, Risk 09, Risk 03, Risk 07, Risk 05, Risk 08, Risk 12, Risk
04, Risk 06, Risk 01, and Risk 10.

Table 1. Mean Score for Each Risk Factor

Risk Mean Std. Deviation
RO2 3.95 1:.131
R13 3.87 1.114
Ril 3.65 0.662
R14 3.57 0.549
R0O9 345 0.959
RO3 3.38 1.030
RO7 3.15 1.442
ROS5 3.00 1.340
RO8 2.98 1.050
R12 2.97 1.209
RO4 2.90 1.374
RO6 2.90 1.317
RO1 2.75 1.080
RI10 2.58 0.984

The results in Table 1 show that most of the risks are very important or important. The overall
ranking of importance of each risk factor for the three categories of project managers'
experience is shown in Table 2.
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Table 2. The Overall Risk Ranking of each Risk Factor

Risk factors Owerall | Experience | Experience| Experience
ranking 2-5 years | 6-10 years | >10 years
Unclear or misunderstand scope and objectives. 1 14 3 14
Failure to fully complete detailed requirements
4 : i . 2 1 1 3

analysis and specification documentation.
Unrealistic schedules and budgets. 3 3 10 6
Inadequate knowledge and skills. 4 7 13 12
Absence of quality architectural and design

5 8 9 11
documents.
Absence of a complete and detailed software 6 13 8 10
development plan.
Iac'k of senior management commitment to the = 11 7 =
project.
Lack of effective project management 8 9 12 9
methodology.
Developer god plating. 9 5 6 S5
Continuous requirement changes. 10 12 14 13
Introduction of new technology. 11 6 5 1
Failure to utilize a phased delivery approach. 12 10 11 8
Inadequate technical leadership. 13 2 2 2
Harmful competitive actions. 14 4 4 4

The results reveal that most of risks are very important or important.

Frequency of Occurrence of Controls
Table 3 shows the mean and the standard deviation for each control factor. The results show
that most of the controls are used most of the time. The three exceptions were control 04,
control 06, and control 10.

Table 3. The Mean Score for Each Control Factor

N Mean Std. Deviation
C18 40 2.62 0.586
C17 40 2.60 0.545
Ci5 40 2.55 0.597
Co08 40 223 0.800
Co9 40 2.20 0.853
C16 40 2.17 0.445
Co5 40 2.12 0.463
Ci13 40 2.10 0.744
C14 40 2.10 0.810
Co02 40 2.08 0.572
Cco3 40 2.05 0.677
Co1 40 2.05 0.783
C11 40 2.03 0.768
Ci12 40 2.03 0.768
co7 40 2.03 0.832
Co4 40 1.75 0.439
Co6 40 1.73 0.506
C10 40 1:55 0.504
Valid N (listwise) 40

The overall ranking of importance of each control factor for the three categories of project
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managers’ experience is shown in Table 4. Table 4 shows that the controls 02, 08, 09, 03, 07,
16, 01, 15, 17, and 18 are the most frequently used by the least experienced (2—5 years)
project managers, whereas the controls 13, 05, 12, 11, 14, 06, 04, and 10 are used sometimes
by them. Also the controls 15, 18, 17, 08, 14, 13, 16, 05, 11, 09, 12, 07 are the most frequently
used by the experienced (6-10 years) project managers, whereas the controls 02, 01, 03, 04,
06, and 10 are used sometimes by them. Also the controls 18, 17, 15, 09, 02, 05, 16, 08, 03,
14, 12, 01, and 11 are the most frequently used by the most experienced (10 years and above)
project managers, whereas the controls 13, 6, 4, 7, and 10 are used sometimes by them.

Table 4. Overall Control Factor Ranking

Overall | Experience | Experience | Experience

Conirols fuctors ranking 2-5 years 6-10 years >10 years

Developing and adhering a software development

1 4 14 12

plan.
Cor‘nbmmg internal evaluations by external - 2 10 13 5
reviews.
Involving management during the entire project

: 3 7 15 9
lifecycle.
Involving users during the entire project lifecycle. &4 17 16 16
Ensuring there is a steering committee in place. 5 12 8 6
Assigning responsibilities to team members. 6 16 17 15
Developing contingency plans to cope with 7 6 12 17
staffing problems.
Including formal and periodic risk assessment. 8 9 = 8
Dividing the project into controllable portions. 9 8 10 4
Utilizing change control board and exercise quality 10 13 18 18

change control practices.
Utilizing automated version control tools. 11 14 9 13
Ensuring that quality deliverables is excellent and

: . 12 12 11 11
accepting nothing less.
Implementing and following a communication 13 1 6 14

lan.
Educat!ng users on the impact of changes during 14 15 5 10
the project.
Assessing cost and scheduling the impact of each
2 R 15 3 1 3
change to requirements 16 and specifications.
Stabilizing requirements and specifications as
: 16 5 74 7

early as possible.
Avoiding having too many new functions on 17 2 3 2

software projects.

Relationships between Risks and Control Variables

Spearman's correlation was performed on the data to determine whether there were significant
relationships between control factors and risk factors. In order to determine the range of the
effectiveness in mitigating the occurrence of each risk factor, chi-square was used to compare
the controls to each one of the risk factors. The significant and insignificant relationships
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between risks and controls are not reported. We will clarify that relationship in the impact
matrix discussion. The values of chi-square and values of correlation for each of the following
risks are shown in the following tables. Table 5 shows that the significant value is less than
the assumption value at the a = 0.05 level of significance, so control 7 has an impact on risk 1
with chi-square; there is a positive relation between control 7 and risk 1, which means that
whenever control 7 exceeds, risk 1 detracts.

Table S. Risk of ‘Unclear or Misunderstand Scope and Objectives’ Compared to Controls
Sig. Spearman correlation Sig. Chi- square value
0.009 0.406 0.038 16.286

co7

Table 6 shows that the significant value is less than the assumption value at o = 0.05 level of
significance, so the controls 1, 5, 7, and 18 have an impact on risk 2 with Chi-square and there
is a positive relation among controls 1, and 7 and risk 18, whereas there is a negative relation
between control 5 and risk 2. -

Table 6. Risk of ‘Failure to fully Complete Detailed Requirements Analysis and specification
documentation’ compared to controls

Sig. Spearman correlation Sig. Chi- square value
0.010 0.403 0.019 18.708 Co1
0.001 -0.488 0.024 17.593 Cos
0.000 -0.528 0.003 23.562 Co7
- -0.128 0.005 21.865 C13
- -0.160 0.003 23.596 C18

Through the analysis we did not find any relation with statistical significant between risk 3
and chi-square test, so we will disregard risk 3. Table 7 shows that the significant value is less
than the assumption value at o = 0.05 level of significance, so controls 9 and 18 have an
impact on risk 4 with chi-square and there is a negative relation between control 18 and risk 4.

Table 7. Risk of ‘Inadequate Knowledge and Skills’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value
- -0.150 0.030 17.051 co9
0.001 -0.487 0.010 18.6 C18

Table 8 shows that the significant value is less than the assumption value at a = 0.05 level of
significance, so the controls 1, 7, 13, and 15 have an impact on risk 5 with chi-square, and

there is a positive relation among controls 7, 13, and 15 and risk 5.
Table 8. Risk of ‘Absence of Quality Architectural and Design Documents’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value
- 0.188 0.046 15.789 co1
0.011 0.576 0.042 16.036 Co07
0.000 0.691 0.011 19.910 C13
0.023 0.359 0.000 20.40 Ci15

Table 9 shows that the significant value is less than the assumption value at the a = 0.05 level
of significance, so controls 7, 9, 10, 11, 12, 13, 16, 17, and 18 have an impact on risk 6 with
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chi-square and there is a positive relation among controls 7, 9, 10, 16, 17, and 18 and risk 6,
whereas there is a negative relation between control 12 and risk 6.

Table 9. Risk of ‘Absence of a Complete and Detailed Software Development Plan’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value

0.035 0.335 0.000 28.251 Co7
0.003 0.458 0.000 30.880 Co09
0.004 0.442 0.001 19.461 C10

- 0.044 0.034 16.615 Cl1
0.037 -0.331- 0.023 17.741 C12

- 0.017 0.014 19.103 C13
0.002 0.478 0.028 17.177 Clé6
0.024 0.357 0.016 18.752 C17
0.003 0.458 0.012 19.565 Cl8

Table 10 shows that the significant value is less than the assumption value at the a = 0.05
level of significance, so controls 9, 10, 11, and 14 have an impact on risk 7 with chi-square,
and there is a positive relation between control 11 and risk 7, whereas there is a negative
relation between control 9 and risk 7.

Table 10. Risk of ‘Lack of Senior Management Commitment to the Project’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value
0.039 -0.327 0.030 17.059 C09
- 0.135 0.003 16.131 C10
0.001 0.686 0.015 18.935 Cl1
E -0.097 0.008 20.834 Cl4

Table 11 shows that the significant value is less than the assumption value at ¢ = 0.05 level of
significance, so controls 5, 7, 11, 13, 15, 16, 17, and 18 have an impact on risk 9 with chi-
square, and there is a positive relation among controls 7, 11, 13, 16, 17, and 18 and risk 8.

Table 11. Risk of ‘Lack of Effective Project Management Methodology’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value

- 0.236 0.002 23.880 Co5
0.000 0.555 0.046 15.780 C07
0.000 0.601 0.007 20.972 Cl1
0.001 0.488 0.005 22.050 C13

- 0.199 0.041 16.082 C15
0.003 0.457 0.011 19.16 Cl6
0.001 0.489 0.000 36.356 C17
0.006 0.427 0.018 18.532 C18

Table 12 shows that the significant value is less than the assumption value at the a = 0.05
level of significance, so controls 8, 10, 11, 15, 16, and 17 have an impact on risk 10 with chi-
square, and there is a positive relation among controls 10, 15, 16, and 17 and risk 9.
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Table 12. Risk of ‘Developer Gold Plating’ Compared to Controls

Sig. Spearman Correlation Sig. Chi- square value
- -0.198 0.016 18.864 C08
0.000 0.553 0.011 12.992 Cl10
- 0.267 0.007 21.144 Cl1
0.000 0.565 0.000 35.147 Cl15
0.019 0.370 0.000 36.5 Cl16
0.019 0.368 0.036 16.468 C17

Table 13 shows that the significant value is less than the assumption value at & = 0.05 level of
significance, so controls 12, 15, and 16 have an impact on risk 10 with chi-square.

Table 13. Risk of ‘Continuous Requirement Changes’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value
- -0.202 0.008 20.584 C12
- -0.221 - 0.026 17.454 C15
- 0.146 0.017 18.672 Cl6

Table 14 shows that the significant value is less than the assumption value at a = 0.05 level of
significance, so controls 1, 3, 9, 12, 13, 14, 16, and 18 have an impact on risk 15 with chi-
square, and there is a positive relation among controls 1, 9, 13, 14, 16, and 18 and risk 11.
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Table 14. Risk of ‘Introduction of New Technology’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value

0.019 0.370 0.018 11.863 Col1

- -0.283 0.033 10.508 C03
0.015 0.380 0.004 15.192 C09

- 0.280 0.045 9.759 Cl12
0.000 0.542 0.008 13.813 Cl3
0.000 0.602 0.000 21.970 Cl4
0.021 0.363 0.011 13.047 Clé6
0.001 0.514 0.001 18.519 C18

Table 15 shows that the significant value is less than the assumption value at a.= 0.05 level of
significance, so controls 1, 3, §, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, and 18 have an impact on
risk 16 with chi-square and there is a positive relation among controls 1, 5, 8, 10, 12, 13, 14,
15,16, 17, and 18 and risk 12.

Table 15. Risk of ‘Failure to Utilize a Phased Delivery approach’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value
0.004 0.444 0.000 3.1 Co1

- -0.053 0.022 17.863 C03
0.000 0.570 0.001 26.243 C05
0.002 0.484 0.004 22.857 C08

- -0.068 0.005 21.974 C09
0.000 0.540 0.006 14.495 C10

- 0.040 0.020 18.218 Cl1
0.000 0.583 0.002 25.079 C12
0.027 0.351 0.005 22.208 C13
0.000 0.621 0.001 27.053 Cl4
0.041 0.325 0.002 24.369 Cl15
0.028 0.347 0.034 16.673 Cl6
0.002 0.477 0.026 17.430 C17
0.000 0.645 0.003 22.981 C18

Table 16 shows that the significant value is less than the assumption value at o.= 0.05 level of
significance, so controls 1, 5, 7, 10, 12, and 13 have an impact on risk 17 with chi-square and
there is a positive relation among controls 5, 10, and 13 and risk 17, whereas there is a
negative relation between control 7 and risk 13.

Table 16. Risk of ‘Inadequate Technical leadership’ compared to controls

Sig. Spearman correlation Sig. Chi- square value
- 0.069 0.028 17.219 Co1
0.000 0.554 0.038 16.326 C05
0.034 -0.336 0.000 29.623 Cco7
0.012 0.394 0.005 14.913 C10
- -0.133 0.025 17.568 Cl2
0.000 0.567 0.015 19.047 C13

Table 17 shows that the significant value is less than the assumption value at a = 0.05 level of
significance, so controls 1, 7, 8, 9, 13, 17, and 18 have an impact on risk 18 with chi-square
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and, there is a positive relation among controls 1, 7,8,9,13,17, and 18 and risk 14.
Table 17. Risk of ‘Harmful Competitive Actions’ Compared to Controls

Sig. Spearman correlation Sig. Chi- square value
0.005 0.438 0.004 15.485 Co1
0.001 0.516 0.007 14.183 Co7
0.000 0.547 0.010 13372 C08
0.000 0.587 0.006 14418 C09
0.000 0.565 0.000 22.796 Cl13
0.014 0.385 0.029 10.830 C17
0.007 0417 0.010 13.232 Ci8
Impact Matrix

The proposed model introduced in this paper depends on the impact matrix that represents the
independent variables and the relations between controls and risks. Table 18 shows five states
of relations between controls and risks; the first state (+), means that a relation is positive,
such as control 7 (C7) effects positively on risk 1 (R1); the second state (-), means that a
relation is negative, such as control 5 (C5) effects negatively on risk 2 (R2); the third state
blank ( ), means that a relation is blank, such as control 1 (CI) does not effect risk 10 (R10);
finally the state is (*), means that the control has effect on risk only without clearing the
nature of relation (positive or negative or other), such as control 14 (C14) effects risk 7 (R7)
without any direct impact (positive or negative or other).

Conclusion

This paper presented a new technique to study the impact of different control factors and
different risk factors on software project success or failure. Eleven of the fourteen risk factors
were mitigated or reduced by the use of controls; thus, all controls impact risks 1, 2, 5, 6, 7, 8,
9,10, 11, 12, 13, and 14, expect control 3 and control 4. The impact matrix has illustrated the
impact of the controls on the risk, and it has, also, illustrated the negative and the positive
effect of any controls on the risk. Five of the controls used mitigated six or more risk factors.
In future work, we intend to apply the results of this study to a real-world software project to
verify the effectiveness of the new approach on software project success.
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Table 18. Impact Matrix
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